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Inter-Agency Management Integration Team (IANIT)
Meeting Minutes
August 17, 2006

Pioect Manauers List

Ron Morrison, FH TPAI, provided a listing of Milestones, Operable Units, and TSDs that
need to have Project Managers (PMs) assigned to them. He noted that the TPA requires
each of the thrce parties to designate a PM [or each OU. TSD. and/or Milestone. He
requested that the agencies provide him with official designations electronically and he
will compile a complete listing. He also requested that the Regulators reviex the Lead
Redulatory Aency column.

EPA noted that after the M-15 Change Package is approved, an update to the Tri-Party
A greement Appendix B, C, and probably D would be needed and the entire TPA
repualished.
Action: The three parties will provide FH-TPAI with electronic updates to the Project
Managers' List in time to have a final list by the next TAMIT.

MAM [-42 Treatment and Certification of CH-TRUM

( er i i cation activity - RI noted that they had sent Ecology a letter identifyingr actions
they have taken Hbr this milestone. Ecology pointed out that the letter stated RI had
increared staff and gone to two shifts and asked how much waste was being certified in a
wxe2k. RL stated they are running two shifts at WRAP and repacking activities are
onoing at T-Plant, but they were not sure exactly how much waste was being certified
on I" eckly basis. They stated there are between two and three shipments a week.
Fcologv asked what percent of the time two shifts are running. RL xvas not sUre of the

perc:ntage.
Action: RL will provide to Ecology the percentage of the time two shifts are working on
repackaging TRUM from M-091-42 and report the amount of time spent both on
processing and on certifying TRUM waste. This information will address both WRAP
and T-Plant activities and will be provided in September and November.

Ecbogy noted that this information xwould help them determine if RL is catching Lip or
fallbnt: more behind in completion of this milestone. RL stated that they are working on a
ChanCe Request and hope to have a draft to Ecology by mid-Septeniber.
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4.0 AGREEMENT MANAGEMENT

4.1 PROJECT MANAGER ROLE

The DOE and the lead regulatory agency(ies) (see Section 5.6 for
discussion of lead regulatory agency) shall each designate an individual as a
project manager for each operable unit, TSD group/unit or specific milestone
to be completed under this Agreement. Project managers will only be
identified for those areas where effort is ongoing or planned in the near
future.



DRAFT
TRI-PARTY AGREEMENT PROJECT PROJECT MANAGERS LIST

8/17/2006

Project Mana? ers by Milestones
Assistant

Milestone EPA PM Ecology PM DOE PM Manager Lead Regulatory Agencyj Type Milestone Title
A I Complete The RI/FS (Or RFI/CMS) Process For All Operable

M-O15-00 EPA//Ecology Dual Lead M Units
M Complete 200 Area Non-Tank Farm OU Pre-Rod Site

M-015-00C Ecology Lead M Investigations

M-01 5-44BI cnlny Lad I Submit 200-MW-1 OU Feasiblity Study And Proposed Plan
Submit Plutonium/Organic-Rich OU Remedial Investigation

M-01 5-45A Ecology Lead I Report
Submit Pu/Organic Rich OU Feasibility Study And Proposed

M-015-45B Ecology Lead I Plan
Submit 200 Area Chemical Laboratory Waste OUs Feasibility

M-015-46B Ecology Lead I Study
Submit Draft A 200-ZP-1 CERCLA Feasibility Study/Proposed

M-015-48B EPA Lead I Plan
Complete Remedial Actions For All Non-Tank Farm Operable

M-016-00 EPA//Ecology Dual Lead M Units

M-016-00A EPA//Ecology Dual Lead M Complete All Interim Response Actions For The 100 Areas
M-01600B EPA Lead M Complete All Interim 300 Area Remedial Actions

Complete construction of a 300 foot permeable reactive
M-016-14A Ecology Lead I barrier.

M-016-14B Ecology Lead I Submit a draft CERCLA Proposed Plan

M-016-45 EPA Lead I Complete The Interim Remedial Action For The 100 B/C Area
Initiate Remedial Actions For The Remaining 100 D Waste

M-016-46 Ecology Lead I Sites

M-016-47 EPA//Ecology Dual Lead I Complete The Interim Remedial Actions For The 100 D Area

M-016-49 EPA Lead I Complete The Interim Remedial Actions For The 100 F Area
Initiate Remedial Actions For The Remaining 100 H Wastes

M-016-50 Ecology Lead I Sites

M-016-51 Ecology Lead I Complete The Interim Remedial Actions For The 100 H Area
M 5 Initiate Response Actions For The RemainIng 100 K Wastes

M-016-52 EPA Lead I Sites

M-016-53 1EPA Lead I Complete The Interim Response Actions For The 100 K Area
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DRAFT
TRI-PARTY AGREEMENT PROJECT PROJECT MANAGERS LIST

8/17/2006

Assistant
Milestone EPA PM Ecology PM DOE PM Manager Lead Regulatory Agency Type Milestone Title

Initiate Response Actions For The Remaining 100 N Wastes
M-016-54 Ecology Lead I Sites

M-016-55 Ecology Lead I Complete The Interim Response Actions For The 100 N Area
Complete The Interim Remedial Actions For 100-IU-2 And 100

M-016-56 EPA Lead I IU-6
M-016-6{{P edI I-M-.6-_7 EPA Lead I Initiate Soil Remediation at K East Basin
M-016-58 EPA Lead I Initiate Soil Remedlation at K West Basin

M-016-60 EPA Lead I Complete Interim Remedial Actions For 3 Priority Waste Sites
Interim Remedial Actions/High Environmental Priority Waste

M-016-61 EPA Lead I Sites

M-016-62 EPA Lead I Complete Interim Remedial Actions For 300-FF-2 Waste Sites

M-016-64 EPA Lead I Complete Interim Remedial Actions For 300-FF-2 Waste Sites
Submit Tech Development Summary Report For 618-10 And

M-016-67 EPA Lead I 618-11
M-016-69 EPA Lead I Complete All Interim 300 Area Remedial Actions

M-016-72 EPA Lead I Submit Draft 100/300 Area Baseline Risk Assessment Report

M-016-73 EPA Lead I Initiate substantial & continuous solid remediation at 618-1
M-016-74 EPA Lead I Complete interim remediation for all 300 area

M-016-75 EPA Lead I Initiate substantial & continuous remediation on the 309 facility
Subrmit Implementation Workplan To Prepare TRU/TRUM

M-016-93 EPA Lead I Waste
Submit Port B Permit Application Or Closure Plans/RCRA

M-020-00 Ecology Lead M TSD Units
M-020-00B Ecology Lead M Submit Closure/Post-Closure Plans For 216 & 241 Areas

M-020-54 Ecology Lead I Submit 241-CX Tank System Closure/Postclosure Plan
Complete Well Installations with RCRA/CERCLA

M-024-000 Ecology Lead M Requirements
M-024-57 Ecology Lead I Install Wells

Conclude Negotiations& Revise MI-24-57 By August 1 Of
M-024-571 Ecology Lead I Each Year

M-024-57J Ecology Lead I DOE Shall Install A Cumulative Of 60 Wells By 12/31/2006
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DRAFT
TRI-PARTY AGREEMENT PROJECT PROJECT MANAGERS LIST

8/17/2006

Milestone EPA PM Ecology PM DOE PM anager Lead Regulatory Agency Type Milestone Title
_[ I sstlDOE Initiates DiscussionsAnnually To Reaffirm Selected

M-024-57K -Ecology Lead I Wells
Conclude Negotiations & Revise M-024-57 By August 1 Of

M-024-57L Ecology Lead I Each Year

M-024-57M Ecology Lead I DOE Shall Install A Cumulative Of 75 Wells By 12/31/2007
DOE Initiates Discussions Annually To Reaffirm Selected

M-024-57N Ecology Lead I Wells
Conclude Negotiations & Revise M-024-57 By August 1 Of

M-024-570 Ecology Lead I Each Year

M-024-57P Ecology Lead I DOE Shall Install A Cumulative Of 90 Wells By 12/31/2008

M-026-01 Q Ecology Lead I Submit An Annual Hanford Land Disposal Restrictions Report

M-026-OIR Ecology Lead I Submit An Annual Hanford Land Disposal Restrictions Report

M-026-01 S Ecology Lead I Submit An Annual Hanford Land Disposal Restrictions Report

M-026-01T Ecology Lead I Submit An Annual Hanford Land Disposal Restrictions Report

M-026-07B EPA//Ecology Dual Lead I Evaluation of Tritium Treatment Technology to EPA & Ecology

M-026-07C EPA//Ecology Dual Lead I Evaluation of Tritium Treatment Technology to EPA & Ecology
M-034-OOA EPA Lead M Complete Removal Of The K Basins And Their Content
M-034-30 EPA Lead I Initiate Sludge Treatment
M-034-31 EPA Lead I Complete Sludge Treatment
M-034-32 EPA Lead I Complete Removal of the K East Basin Structure
M-034-33B EPA Lead I K East Sludge Containerization Complete
M-034-34 EPA Lead I Complete Removal Of K East Sludge
M-034-35A EPA Lead I All K West Bulk Sludge is Placed in Containers
M-034-35B EPA Lead I Containerize KW Sludge - Complete Final Pass Cleanup
M-035-00 EPA//Ecology Dual Lead M Complete Data Management Enhancements

Conduct Biennial Assessments Of Information And Data
M-035-09F __EPA//Ecology Dual Lead I Access Needs

Conduct Biennial Assessments Of Information And Data
M-035-09G IEPA//Ecology Dual Lead I Access Needs

Conduct Biennial Assessments Of Information And Data
M-035-09H IEPA//Ecology Dual Lead I Access Needs
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DRAFT
TRI-PARTY AGREEMENT PROJECT PROJECT MANAGERS LIST

8/17/2006

Assistant
Milestone EPA PM Ecology PM DOE PM Manager Lead Regulatory Agency Type Milestone Title

M-042-00 1Ecology Lead M Provide Additional Double-Shell Tank Capacity

M-045-00 Ecology Lead M Complete Closure Of SST Farms With Retrieval Of Waste

M-045-OOB Ecology Lead M Complete Specified SST Waste Retrieval/Closure Activities
M-045-00B-A Ecology Lead M DOE Submits Evaluation Report 90 Days After Testing

initiate Negotiation Of SST Waste Retrieval (9/2006 thru
M-045-OOC Ecology Lead M 9/2008)

Ecology And DOE Negotiations Shall Be Completed Within
M-045-00C-A Ecology Lead M 120 Days

Initiate Negotiation Of SST Waste Retrieval (9/2008 thru
M-045-00D Ecology Lead M 912013)

Ecology And DOE Negotiations Shall Be Completed Within
M-045-OOD-A Ecology Lead M 150 Days

Initiate Negotiation Of SST Waste Retrieval- Remainder Of
M-045-OOE Ecology Lead M Program

Ecology And DOE Negotiations Shall Be Completed Within
M-045-OOE-A Ecology Lead M 120 Days

Submit Annual Updates To SST Retrieval Sequence
M-045-02 Ecology Lead I Document

3 Parties Shall Meet To Establish New Milestones Within 60
M-045-02M-A Ecology Lead I Days

Submit Biennial Update To SST Retrieval Sequence
M-045-02N Ecology Lead I Document

3 Parties Shall Meet To Establish New Milestones Within 60
M-045-02N-A Ecology Lead I Days

Submit Biennial Update To SST Retrieval Sequence
M-045-020 Ecology Lead I Document

3 Parties Shall Meet To Establish New Milestones Within 60
M-045-020-A Ecology Lead I Days

0 I Submit Biennial Update To SST Retrieval Sequence
M-045-02P Ecology Lead I Document

3 Parties Shall Meet To Establish New Milestones Within 60
M-045-02P-A Ecology Lead I Days

Submit Biennial Update To SST Retrieval Sequence
M-045-02Q Ecology Lead I Document

3 Parties Shall Meet To Establish New Milestones Within 60
M-045-02Q-A Ecology Lead I Days

Submit Biennial Update To SST Retrieval Sequence
M-045-02R Ecology Lead I Document
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DRAFT
TRI-PARTY AGREEMENT PROJECT PROJECT MANAGERS LIST

8/17/2006

Assistant
Milestone EPA PM Ecology PM DOE PM Manager Lead Regulatory Agency Type Milestone Title

3 Parties Shall Meet To Establish New Milestones Within 60
M-045-02R-A Ecology Lead I Days

Submit Biennial Update To SST Retrieval Sequence
M-045-02S Ecology Lead I Document

3 Parties Shall Meet To Establish New Milestones Within 60
M-045-028-A Ecology Lead I Days
M-045-05 Ecology Lead I Retrieve Waste From AlI Remaining Single-Shell Tanks
M-045-05A Ecology Lead I Complete Waste Retrieval From Tank S-102
M-045-05-T05 Ecology Lead T Initiate Tank Retrieval From 5 Additional SSTs
M-045-05-T06 Ecology Lead T Initiate Tank Retrieval From 5 Additional SSTs
M-045-05-T07 Ecology Lead T Initiate Tank Retrieval From 7 Additional SSTs
M-045-05-T08 Ecology Lead T Initiate Tank Retrieval From 8 Additional SSTs
M-045-05-T09 Ecology Lead T Initiate Tank Retrieval From 10 Additional SSTs
M-045-05-T10 Ecology Lead T initiate Tank Retrieval From 12 Additional SSTs
M-045-05-TI 1 Ecology Lead T Initiate Tank Retrieval From 14 Additional SSTs
M-045-05-T1 2 Ecology Lead T Initiate Tank Retrieval From 17 Additional SSTs
M-045-05-T1 3 Ecology Lead T Initiate Tank Retrieval From 20 Additional SSTs
M-045-05-T14 Ecology Lead T initiate Tank Retrieval From 20 Additional SSTs
M-045-05-T15 Ecology Lead T Initiate Tank Retrieval From 20 Additional SSTs

M-045-06 Ecology Lead I Complete Closure Of SST Farms with Approved Closure Plan
M-045-06-T03 Ecology Lead T Initiate Closure Actions On WMA Basis
M-045-06-T04 Ecology Lead T Complete Closure Actions On One WMA

Interim Completion Of Tank S-112 SST Waste Retrieval And
M-045-13 Ecology Lead I Closure

Interim Completion Of Tank S-102 SST Waste Retrieval And
M-045-15 Ecology Lead I Closure
M-045-55 Ecology Lead I Submit A Phase 1 RFI Report OnAll SST WMAs

Submit Draft Field Investigation Report For WMAs A-AX, C &
M-045-55-TO4 Ecology Lead T U
M-045-56 Ecology Lead I Complete Implementation Of Agreed-To Interim Measures

Ecology And DOE Agree, At A Minimum, To Meet Yearly (By
M-045-56B Ecology Lead I July)

Ecology And DOE Agree, At A Minimum, To Meet Yearly (By
M-045-56C Ecology Lead I July)

Ecology And DOE Agree, At A Minimum, To Meet Yearly (By
M-045-56D Ecology Lead I July)
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DRAFT
TRI-PARTY AGREEMENT PROJECT PROJECT MANAGERS LIST

8/17/2006

-I Assistant
Milestone EPA PM Ecology PM DOE PM Manager Lead Regulatory Agency Type Milestone Title

Ecology And DOE Agree, At A Minimum, To Meet Yearly (By
M-045-56E Ecology Lead I July)

Ecology And DOE Agree, At A Minimum, To Meet Yearly (ByM-045-56F Ecology Lead I July)

M-045-58 Ecology Lead I A Corrective Measures Study For Interim Corrective Measures
M-045-59 Ecology Lead I Control Surface Water Infiltration Pathways As Needed
M-045-60 Ecology Lead I Submit DOE's RFI/CMS Work Plan For All SST WMAs

Complete Work Supporting Acquisition/Operation Of Waste
M-047-00 Ecology Lead M Treatment

Complete Startup/Turnover For Waste Retrieval For Initial
M-047-03A Ecology Lead I Tank

Complete Negotiation Of Agreement Requirements-Treatment
M-047-06 Ecology Lead I Complex

Complete Tank Integrity Assessment Activities For Hanford
M-048-00 Ecology Lead M DSTs

Submit Report For Re-Examination Of 6 DSTs By Ultrasonic
M-048-15 Ecology Lead I Testing

M-050-00 Ecology Lead M Complete Pretreatment Processing Of Hanford Tank Waste
M-051-00 Ecology Lead M Complete Vitrification Of Hanford High Level Tank Waste

M-061-00 Ecology Lead M Complete Pretreatment And Immobilization Of Hanford LAW
Complete Pretreatment Processing/itrification Of HLW &

M-062-00 Ecology Lead M LAW
Complete WTP Pretreatment Processing/Vitrification Of

M-062-OOA Ecology Lead M Hanford HLW
M-062-O1M Ecology Lead I Submit Semi-Annual Project Compliance Report
M-062-01 N Ecology Lead I Submit Semi-Annual Project Compliance Report
M-062-01 0 Ecology Lead I Submit Semi-Annual Project Compliance Report
M-062-O1 P Ecology Lead I Submit Semi-Annual Project Compliance Report
M-062-01_Q Ecology Lead I Submit Semi-Annual Project Compliance Report
M-062-01 R Ecology Lead I Submit Semi-Annual Project Compliance Report
M-062-01S Ecology Lead I Submit Semi-Annual Project Compliance Report
M-062-OIT Ecology Lead I. Submit Semi-Annual Project Compliance Report
M-062-01 U Ecology Lead I Submit Semi-Annual Project Compliance Report
M-062-01V _Ecology Lead I Submit Semi-Annual Project Compliance Report
M-062-01W ______ Ecology Lead I Submit Semi-Annual Project Compliance Report
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DRAFT
TRI-PARTY AGREEMENT PROJECT PROJECT MANAGERS LIST

8/17/2006

Assistant
Milestone EPA PM Ecology PM DOE PM Manager Lead Regulatory Agency Type Milestone Title

M-062-03 Ecology Lead I Submit DOE Petition For RCRA Delisting Of Vitrified HLW
Complete Assembly Of Low Activity Waste Vitrification Melter

M-062-07B Ecology Lead i #1
Submit Hanford Tank Waste Supp Treatment Technologies

M-062-08 Ecology Lead I Report
M-0.62-09 Ecology Lead I Start Cold Commissioning - Waste Treatment Plant
M-062-1 0 Ecology Lead I Complete Hot Commissioning - Waste Treatment Plant
M-062-11 Ecology Lead I Submit A Final Hanford Tank Waste Treatment Baseline
M-081-OOA Ecology Lead M Complete FFTF Facility Transition And Initiate S&M Phase

Complete Special Fuel Transfer To INEEL For Consolidated
M-081-OOA-TO4 Ecology Lead T Storage
M-081-OOA-TO5 Ecology Lead T Complete Auxiliary Plant Systems Deactivation
M-081-10-T01 Ecology Lead T Submit Final Sodium Disposition Evaluation Report
M-081-14 Ecology Lead I Complete FFTF Sodium Drain
M-081-14-T02 Ecology Lead T initiate Interim Decay Storage Vessel Sodium Drain
M-081-15 Ecology Lead I Submit FFTF Surveillance and Maintenance Plan

M-083-OOA Ecology Lead M P-P Facility Transition And Selected Disposition Activities
Submit to Ecology an Engineering Evaluation/Cost

M-083-22 Ecology Lead I Analysls(es)
Complete Negotiations As Needed For Revising PFP

M-083-23 Ecology Lead I Milestones
M-083-24 Ecology Lead I Submit S&M Plan Pursuant to Agreement Section 8.5.4
M-083-32 Ecology Lead I Complete Closure of the PFP 241-Z TSD Unit

Complete Transition & Dismantlement of the 232.Z Bldg
M-083-40 Ecology Lead I Incinerator

Complete Transition and Dismantlement of the 216-Z-9 Crib
M-083-41 Ecology Lead I Complex

Transition & Dismantlement of 241-Z Waste Treatment
M-083-42 Ecology Lead I Facility

Complete Transition of 242-Z Waste Treatment Facility & 236-
M-083-43 Ecology Lead I Z PRF

Complete Transition of 234-SZ&Z1243-Z/291-Z & 291-Z-1
M-083-44 Ecology Lead I Facilities*

Closure Of Non-Permitted MW Units In 324 Bldg REC B&D
M-089-00 Ecology Lead M Cells

Acquire/Modify Facilities For Storage/Disposal of IHLW &
M-090-00 Ecology Lead M LAW
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DRAFT
TRI-PARTY AGREEMENT PROJECT PROJECT MANAGERS LIST

8/17/2006

Assistant
Milestone EPA PM Ecology PM DOE PM Manager Lead Regulatory Agency Type Milestone Title

-If Ready To Accept Placement Of ILAW Waste In ILAW
M-090-10 - Ecology Lead I Disposal Facility
M-090-1 4. Ecology Lead I Complete Canister Storage Facility Construction

M-091-00 Ecology Lead M Complete All Facilities For Handling TRU/TRUM And LLMW
Complete Facilities Prior To Disposal Of Post-1970

M 01 Ecology Lead j TRUITRUM
M-091-03 I Submit Hanford Site TRU/TRUM Waste PMP

Submit 3/31/09 Revision Of TRUM And MLLW PMP To
M-091-03B Ecology Lead I Ecology

Submit 3/31/13 Revision Of TRUM And MLLW PMP To
M-091-03C Ecology Lead I Ecology
M-091-03D Ecology Lead I Submit Revision Of TRUM And MLLW PMP To Ecology
M-091-05-TO1 Ecology Lead T Submit TRU/TRUM Facility ES/FDC To Ecology
M-091-12 Ecology Lead I Complete Thermal Treatment Of 360 CM OF CH-MLLW
M-091-15 Ecology Lead I Complete Facilities/Initiate Treatment Of RH/CH-MLLW
M-091-40 Ecology Lead I Complete Retrieval Of CH-RSW
M-091-40D Ecology Lead I Retrieve CH-RSW 4700 Cubic Meters (Cumulative)
M-091-40E Ecology Lead I Retrieve CH-RSW 7200 Cubic Meters (Cumulative)
M-091-40F Ecology Lead I Retrieve CH-RSW 9700 Cubic Meters (Cumulative)
M-091-40G Ecology Lead I Retrieve CH-RSW 12,200 Cubic Meters (Cumulative)

Submit Quarterly Burial Ground Vent/Substrate Sampling
M-091-40L Ecology Lead I Results

M-091-40L-01 1 Ecology Lead I Submit Apr-Jun 3rd Qrtr FY06 Burial Ground Sample Results

M-091-40L-012 Ecology Lead I Submit Jul-Sep 4th Qrtr FY06 Burial Ground Sample Results

M-09140L-013 Ecology Lead I Submit Oct-Dec 1st Qrtr FY07 Burial Ground Sample Results

M-091-40L-014 - Ecology Lead I Submit Jan-Mar 2nd Qrtr FY07 Burial Ground Sample Results

M-091-40L-015 Ecology Lead I Submit Apr-Jun 3rd Qrtr FY07 Burial Ground Sample Results

M-091-40L-016 Ecology Lead I Submit Jul-Sep 4th Qrtr FY07 Burial Ground Sample Results.

M-091-40L-017 Ecology Lead I Submit Oct-Dec Ist QrIr FY08 Burial Ground Sample Results

M-091-40L-018 Ecology Lead I Submit Jan-Mar 2nd Qrtr FY08 Burial Ground Sample Results
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DRAFT
TRI-PARTY AGREEMENT PROJECT PROJECT MANAGERS LIST

8/17/2006

Assistant
Milestone EPA PM Ecology PM DOE PM Manager Lead Regulatory Agency Type Milestone Title

M-091-40L-019 Ecology Lead I Submit Apr-Jun 3rd Qrtr FY08 Burial Ground Sample Results

M-091-40L-020 Ecology Lead I Submit Jul-Sep 4th Qrtr FY08 Burial Ground Sample Results

M-091-40L-021 Ecology Lead I Submit Oct-Dec 1st Qrtr FY09 Burial Ground Sample Results

M-091-40L-022 Ecology Lead I Submit Jan-Mar 2nd Qrtr FY09 Burial Ground Sample Results

M-091-40L-023 Ecology Lead I Submit Apr-Jun 3rd Qrtr FY09 Burial Ground Sample Results

M-091-40L-024 Ecology Lead I Submit Jul-Sep 4th Qrtr FY09 Burial Ground Sample Results

M-091-40M Ecology Lead I Designate All CH RSW Retrieved From The RSW Trenches

M-091-40N Ecology Lead I Designate Boxes & Large Containers Determined To Be LLW
Designate Boxes/Large Containers Determined To Be TRU

M-091-400 Ecology Lead I Waste
M-091-40R Ecology Lead I Complete Retrieval Of Trench 4
M-091-41 Ecology Lead I Initiate Full Scale Retrieval Of RH RSW
M-091-41A Ecology Lead I Complete Retrieval Of Non-Caisson RH RSW

Complete Retrieval Of The 200A Caisson RH RSW In 218-W-
M-091-41 B Ecology Lead I 4B

Designate All Newly Generated CH Waste At The Point Of
M-091-42 Ecology Lead I Generation
M-091-42C Ecology Lead I Treat 4890 Cubic Meters CH-MLLW (Cumulative)
M-091-42D Ecology Lead I Treat 6520 Cubic Meters CH-MLLW (Cumulative)
M-091-42E Ecology Lead I Treat 8150 Cubic Meters CH-MLLW (Cumulative)
M-091-42E-1 Ecology Lead I Complete Treatment Of All CH-MLLW by 12/31/09
M-091-42F Ecology Lead I Treat 8600 Cubic Meters CH TRUM (Cumulative)
M-091-42H Ecology Lead I Treat 1800 Cubic Meters CH TRUM (Cumulative)
M-091-421 Ecology Lead I Treat 3000 Cubic Meters CH TRUM (Cumulative)
M-091-42J Ecology Lead I Treat 4200 Cubic Meters CH TRUM (Cumulative)
M-091-42K Ecology Lead I Treat 5400 Cubic Meters CH TRUM (Cumulative)
M-091-42L Ecology Lead I Treat 6600 Cubic Meters CH TRUM (Cumulative)
M-091-42M Ecology Lead I Treat 7600 Cubic Meters CH TRUM (Cumulative)
M-091-43A Ecology Lead I Designate All Above Ground RH LLW
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DRAFT
TRI-PARTY AGREEMENT PROJECT PROJECT MANAGERS LIST

8/17/2006

Assistant
Milestone EPA PM Ecology PM DOE PM Manager Lead Regulatory Agency Type Milestone Title

Begin Treating RH MLLW & Boxes & Large Containers Of CH
M-091-43B Ecology Lead I MLLW

M-091.-44 Ecology Lead I Designate All RH TRU & Boxes Of CH TRU Above Ground
Begin Treating RH TRUM & Boxes & Large Containers Of CH

M-091-44A Ecology Lead I TRUM

M-091-44B Ecology Lead I Treat Newly Generated RH TRUM Generated After 12/31/18
Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM

M-091-44C Ecology Lead I Per Year
Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM

M-091-44D Ecology Lead I Per Year
Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM

M-091-44E Ecology Lead I Per Year
Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM

M-091-44F Ecology Lead I Per Year
Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM

M-091-44G - Ecology Lead I Per Year
Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM

M-091-44H Ecology Lead I Per Year
Treat RH TRUM & OH TRUM At Minimum Rate Of 300 CM

M-091-441 Ecology Lead I Per Year
Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM

M-091-44J Ecology Lead I Per Year
Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM

M-091-44K Ecology Lead I Per Year
Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM

M-091-44L Ecology Lead I Per Year
Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM

M-091-44M Ecology Lead I Per Year
Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM

M-091-44N Ecology Lead I Per Year
Treat RH TRUM & CH TRUM At Minimum Rate Of 300 CM

M-091-440 Ecology Lead I Per Year
Treat Newly Generated RH-TRUM Within 1 Year Of

M-091-44X Ecology Lead I Generation
M-091-45C Ecology Lead I Submit Report For RH Waste & Boxes Of RH/CH Waste
M-091-45D Ecology Lead I Submit Report For RH Waste & Boxes Of RH/CH Waste
M-091-45E Ecology Lead I Submit Report For RH Waste & Boxes Of RH/CH Waste
M-091-45F Ecology Lead I Submit Report For RH Waste & Boxes Of RH/CH Waste
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-- Assistant
Milestone EPA PM Ecology PM DOE PM Manager Lead Regulatory Agency Type Milestone Title

M-091 -45G Ecology Lead I Submit Report For RH Waste & Boxes Of RH/CH Waste
M-091 -45H Ecology Lead I Submit Report For RH Waste & Boxes Of RH/CH Waste
M-091-451 Ecology Lead I Submit Report For RH Waste & Boxes Of RH/CH Waste
M-091-45J Ecology Lead I Submit Report For RH Waste & Boxes Of RH/CH Waste
M-092-00 Ecology Lead M Acquire Facilities For Cs/Sr, Na & SCW

Include Cs/Sr Treatment &/Or Repackaging Parameters In
M=092-05 Ecology Lead i DOE RFP

Establish Milestones And/Or Target Dates For Sodium
M-092-09 Ecology Lead I Facilities

M-092-10 Ecology Lead I Submit Hanford Site Sodium Disposition Evaluation Report
Complete Removal/Transfer/Initiate Storage Of PH-Ill 300

M-092-16 Ecology Lead I Area SCW
Final Disposal Of 100 Area Surplus Production Reactor

M-093-00 EPA//Ecology Dual Lead M Buildings
Submit 105/109-N Reactor Interim Safe Storage Design

M-093-19 Ecology Lead I Report
M-093-20 _ Ecology Lead I Complete 105-N Reactor Interim Safe Storage

M-093-22 ____ __ EPA Lead I Complete 105-KE And 105-KW Reactor Interim Safe Storage
M-094-00 _EPA//Ecology Dual Lead M Complete Disposition Of 300 Area Surplus Facilities
M-094-03 EPA//Ecology Dual Lead I Complete Disposition Of Surplus Facilities
M-094-05 EPA//Ecology Dual Lead I Complete D4 Of 313 And 314 Facilities
M-094-06 EPA//Ecology Dual Lead I Complete removal and/or remedial actions
M-094-07 _EPA//Ecology Dual Lead I Complete the selected removal and/or remedial actions
M-094-08 _EPA//Ecology Dual Lead I Complete the selected removal and/or remedial actions
M-094-09_____ _ _ _ EPA//Ecology Dual Lead I Complete the selected removal and/or remedial actions
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PROJECT MANAGERS BY HANFORD SITE OPERABLE UNITS
Assistant

Name EPA PM Ecology PM DOE PM Manager Lead Regulatory Agency Unit Description
100-BC-1 EPA OPP 1OOB Area, near river
I 00-BC-2 EPA CPP I OOB Area, around reactor and away from river
100-BC-5 EPA CPP 1 OB Area, groundwater
100-DR-1 Ecology CPP 1OOD Area , near river
1 00-DR-2 Ecology RPP 100D Area, around reactors and away from river
100-FR-1 EPA CPP 1 OOF Area, near river
100-FR-2 EPA CPP 1 OOF Area, around reactors and away from river
100-FR-3 EPA CPP IOOF Area, groundwater
100-HR-1 _Ecology CPP 1001H Area, near river
1 00-HR-2 Ecology RPP 100H Area, around reacator and away from river
100-HR-3 Ecology RPP 100D to 1OOH Area, groundwater

Riverlands Area (West side of Highway 24, South of the River,
100-1U--1 EPA CPP near the Vernita Bridge)
100-IU-2 EPA CPP White Bluffs Township
100-lU-3 Ecology CPP North Slope (Wahluke Slope)
100-IU-4 Ecology CPP White Bluffs Pickling Acid Cribs
100-lU-5 EPA CPP Sodium Dichromate Barrel Landfill
100-lU-6 EPA CPP Hanford Townsite
100-KR-1 EPA CPP 100K Area, near river
100-KR-2 EPA CPP 1 00K Area, around reactors and away from river
100-KR-4 EPA CPP 100K Area, grounwater
100-NR-1 Ecology RPP lOON Area
I 00-NR-2 Ecology RPP 1OON Area, groundwater
200-BP-5- EPA CPP 200 East, Northern half groundwater
200-CS-1 Ecology RPP 200 Area, chemical sewers
200-CW--1 Ecology CPP 200 Area, cooling water
200-CW-2 EPA CPP 200 Area, cooling water
200-CW-3 EPA CPP 200 Area, cooling water
200-GW-4 EPA CPP 200 Area, cooling water
200-CW-5 EPA CPP 200 Area, cooling water
200-LW-1 Ecology RPP 200 Area, laboratory waste
200-LW-2 Ecology RPP 201 Area, laboratory waste
200-MW-1 EPA CPP 200 Area, miscellaneous waste

200 East, Southern half groundwater extending Southward to
200-PO-1 Ecology RPP 300 Area
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Assistant
Name EPA PM Ecology PM DOE PM Manager Lead Regulatory Agency Unit Description

200-PW-1 EPA CPP 200 Area, process water
200-PW-2 Ecology RPP 200 Area, process water
200-PW-3 EPA CPP 200 Area, process water
200-PW-4 Ecology RPP 200 Area, process water
200-PW-5 JEPA CPP 200 Area, process water
200-PW-6 EPA CPP 200 Area, process water
200-Sc-1 EPA CPP 200 Area, steam condensate
200-ST-1 Ecology RPP 200 Area, septic tanks

200-SW-1 Ecology 200 Area, solid waste
200-SW-2 Ecology RPP 200 Area, solid waste
200-TW-1 EPA CPP 200 Area, tank waste
200-TW-2 Ecology RPP 200 Area, tank waste
200-UP-1 . Ecology 200 West, Southern half groundwater
200-UR-1 Ecology RPP 200 Area, unplanned releases
200-ZP-1 EPA CPP 200 West, Northern half groundwater

Landfill and liquid waste disposal area directly North of the
300-FF-I - EPA CPP 300 Area.

300 Area, 400 Area, 618-10, 618-11 and surrounding
300-FF-2 EPA CPP (excluding 300-FF-1)
300-FF-5 EPA CPP 300 Area groundwater

Rest of 1100 Area, Hanford Patrol Academy, Horn Rapids
1100-EM-1 EPA CPP Landfill

1100 Area (Shops, Warehouse), 700 Area (Federal Building
1100-EM-2 - EPA CPP and nearby)
1 100-EMV-3 -[EPA CPP 3000 Area
1100-1-U-1 JEPA .CPP ALE
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Project Managers By TSD's

Assistant
TSD NO. EPA PM Ecology PM DOE PM Manager Lead Regulatory Agency Description

S-6-1 Ecology Lead 616 Nonradioactive DWSF
S-3-2 Ecology Lead 305-B- Storage Facility

T-3-4 Ecology Lead 325 HWTUs
T-2-8 Ecology Lead 200 Area ETF
S-2-8 Ecology Lead LERF
T-2-6 Ecology Lead 242-A Evaporator
8-2-1 Ecology Lead PUREX Storage Tunnels

TS-2-5 - Ecology Lead Waste Treatment Plant

-- Ecology Lead 100- Ponds
T-1-l Ecology Lead 105 DR Large Sodium Fire Facility
D-1-2 Ecology Lead 1301-N Liquid Waste Disposal Facility
T-1-2 Ecology Lead 1324-N Surface Impoundment
T-1-2 - Ecology Lead 1324-NA Percolation Pond
D-1-2 Ecology Lead 1325-N Liquid Waste Disposal Facility
T-2-2 Ecology Lead 200 West Area Ash Pit Demo Site
D-2-1 Ecology Lead 2101-M Pond
D-2-5 Ecology Lead 216-B-3 Expansion Ponds
T-2-1 Ecology Lead 218-E-8 Borrow Demolition Site
S-2-5 Ecology Lead 2727-S Storage Facility
T-3-1 Ecology Lead 300 Area Solvent Evaporator
TS-3-1 Ecology Lead 300 Area WATS
S-3-1 Ecology Lead 303-K Storage Facility
TS-3-2 Ecology Lead 304 Concretion Facility

TS-3-1 Ecology Lead 311 Tanks
TS-3-3 Ecology Lead 3718-F Alkali Metal Treatment/Storage

S-4-1 Ecology Lead 4843 Alkali Metal Storage Facility
T-11-1 Ecology. Lead Hanford Patrol Academy Demo Site
TS-3-4 Ecology Lead Simulated High Level Waste Slurry
T-1-4 Ecology Lead 183-H Solar Evaporation Basin

D-3-1 Ecology Lead 300 Area Proess Trenches

T-2-4 Ecology Lead 221-T Test Facility
S-2-6 Ecology Lead 2727WA SRE Sodium Storage Bldg
T-3-3 Ecology Lead 324 Pilot Plant
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Assistant
TSD NO. EPA PM Ecology PM DOE PM Manager Lead Regulatory Agency Description

S-3-3 Ecology Lead 332 Storge Facility
T-4-1 Ecology Lead 437 MASF
T-X-1 Ecology Lead Biological Treatment Test Facilities
T-X-2 - . Ecology Lead Physical & Chemical Treatment & Test
TS-4-1 Ecology Lead Sodium Storage/Sodium Reaction
T-X-3 Ecology Lead Thermal Treatment Test Facilities
S-2-5 Ecology Lead 222-S LaboratoX Complex -

TS-2-4 Ecology Lead Central Waste Complex (CWC)
TS-2-4 Ecology Lead WRAP Facility
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Agenda
August 17, 2006

Office of River Protection Tri-Party Agreement
Quarterly Milestone Review Meeting

Ecology Conference Room 3A. 3100 Port of Benton Blvd- Richland

Chairperson: Jane Hedges

9:00 a.m. - 12:00 p.m.

Page

l a

Leads Time

ssell / Suzanne 9:00
Lyon

itero / Jeff Lyon 9:10

Joe Caggiano 9:40

e Les Fort 10:00

e ! Vic Callahan 10:10

Jeff Lyon 10:2(

Topic

TPA Milestone Statistics
FY 2006 ORP TPA Cost & Schedule Woody R

Performance (CH G) D
45-00, Complete Closure of All

ingle-Shell Tank Farms Roger Qui
M-45, -50, -60 Single-Shell Tank Bob Lober
Corrective Action
M-47-00, Tank Waste Treatment, Storage Cathy Lou
and Disposal Facilities
N-48-00, DST Integrity Assessment Cathy Lou
Program Les Fort

N1M-23-00. Tank Integrity and Monitoring John Long

Interim Stabilization Consent Decree John Long

In Tank Characterization and Summary Wen ou
Michael B

BREAK

\l-90-00, Complete Acquisition of
Facilities for Interim Storage of IHLW Phil LaMo
and Storage/ Disposal of ILAW and M-
20, Part B Permits_ _

IBNI Cost & Schedule Performance and Bruce Nie
)-6-00. Complete Pretreatment Bobby Wi

Processing and Vitrification of Tank Thompson
Wasics/Supplemental Technologies Thompson

10:30

10:40

38

46

48

50

52

53

54

55

65

Inter-Agency Management Integration Team Meeting
Ecology Conference Room 3A, 3100 Port of Benton Blvd., Richland

Chairperson: Jane Hedges

Time

1:20 pni

1: p( m i11

1:00 pmto 1:30 pm

Topic

M-091-42 Follow on Discussion

Project Manager List

Adjourn Inter-Agency Management Integration Team Meeting

Nancy Uziemblo

Liou
arnes

nt BUd Derrick 10:50

)ll Pete Furlong
Lliams / Jim 11:00
/ Suzanne Dahl

i

i



Inter-Agency Management Integration Team
August 17, 2006

Organization

/lift A

cfZ

(%'Kr4LXJap 12,C - CIO

a/

Name Mail Stop
Attachments

Yes/No


